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Schedule for ABAG Regional Housing Needs >=onm.=o=

Regional Allocation Deadlines ~ Allocation Deadlines if Subregional Option Used

April 30 ABAG/HCD consultation on region’s share of statewide housing need

[65584.02(b)]
June 30 ABAG requests information from _:qwm.&ozo:m for developing methodology @

[65584.04(b)(1)] SepTarben 3P

. Augtistsl Deadline for creating subregional entities [65584.03(a)]

December 31  ABAG develops a proposed methodology [65584.04(a)}. December 31 The subregion develops a proposed methodology [65584.04(a)).

Start of 60-day public comment period about methodology [65584.04(h)]; Start of 60-day public comment period about methodology [65584.04(h));

must include at least one public hearing [65584.04(c)] must include at least one public hearing [65684.04(c)]
January - ABAG adopts a final methodology 165584.04(h)] January — Subregion adopts a final methodology [65584.04(h)]
March ) March
March 1 HCD determination of regional housing need [65584.02(a)(1)]

May 1 ABAG determination of housing need assigned to each subregion. At least
one public hearing must be held prior to aflocation [65584.03(c)].

Prior to ABAG issues DRAFT RHNA [65584.05(a)]. Prior to Subregion issues DRAFT RHNAs [65584.05(a)].
June 30 . June 30
Prior to ABAG reviews DRAFT RHNAs of subregions for compliance with Gov. Code Sec. 65584.03(d); if noncompliant, ABAG completes allocation process for affected jurisdictions
June 30 :
Prior to Local jurisdictions may request revisions to DRAFT allocation Prior to Local jurisdictions may request revisions to DRAFT allocation [65584.05(b)]
September 30 [65584.05(b)] September 30
Prior to ABAG responds to revision requests (within 60 days of submittal) Prior to Subregion responds to revision requests (within 60 days of submittal)
October 31 [65584.05(c)] October 31 [65584.05(c)]
December — Local jurisdictions may appeal DRAFT RHNA (60 day period) December ~ Local jurisdictions may appeal DRAFT RHNA (60 day period)
February February
January- Feb. Continuation of 60 days for Local jurisdictions to appeal DRAFT RHNA January- Feb.  Continuation of 60 days for Local jurisdictions to appeal DRAFT RHNA
January —April  ABAG public hearing on appeals (within 60 days after deadline for filing January — Aprit  Subregion public hearing on appeals (within 60 days after deadline for filing

appeal) [65584.05(€)). appeal) [65584.05(e)].
February — ABAG issues FINAL RHNA proposal (within 45 days of end of 60-day February - Subregion ﬂmcmm FINAL RHNA proposal (within 45 days of end of 60-day
April appeals period) [65584.05(f)]. April appeals period) [65584.05(f)).
February - ABAG public hearing to adopt FINAL allocation (within 45 days of issuing February — mccm‘mmmos public :..wm::m to adopt FINAL m__ommmo: (within 45 days of
June final allocation) [65584.05(h)]. Submit adopted Final Allocation to HCD. March (priorto  issuing final allocation) [65584.05(h)]. Subregions submit FINAL allocations

ABAG's) to ABAG

August HCD completes review of FINAL RHNA [65584.05(h)]. .
June 30 Adopted Housing Element updates due to HCD, preceded by submittal of draft elements




